
ORIGINAL BELLSOUTH
Kathleen B. Levitz
Vice President-Federal Regulatory

September 22, 1999

SUite 900
1133-21st Street, N.W.
Washington, D.C. 20036-3351
202463·4113
Fax: 202 463·4198
Internet: levitz,kathleen@bsc,bls.com

S~ ? 21999
Ms. Magalie Roman Salas
Secretary
Federal Communications Commission
445 12th Street, S.w.
Washington, D.C. 20554

EX PARTE OR LATE FILED

Re: Written Ex Parte in CC Docket No. 98-121

Dear Ms. Salas:

This is to inform you that BeliSouth Corporation has made a written ex parte to
Andrea Kearney, a senior attorney in the Common Carrier Bureau's Policy and
Program Planning Division. That ex parte consists of a copy of the document
entitled Revised Bel/South ass Testing - Status Report that KPMG filed with the
Georgia Public Service Commission on September 21, 1999.

Pursuant to Section 1.1206(b)(1) of the Commission's rules, we are filing two
copies of this notice and that written ex parte presentation in the docket identified
above. Please associate this notification with the record in that proceeding.

Sincerely,

)/. ~
'X-t:ltL",JV 'f
Kathleen B. Levitz

Attachment

cc: Andrea Kearney (w/o attachment)
William Agee (w/o attachment)

No. of Copies rec'd
ListABCOE

C'b



Kathteen B. Levttz
Vice President-Federal Regulatory

September 22,1999

WRITTEN EX PARTE

Ms. Andrea Kearney
Policy and Program Planning Division
Common Carrier Bureau
Room 5-C330
Federal Communications Commission
The Portals
445 12th St. S.w.
Washington, D.C. 20554

BELLSOUTH
Suite 900
1133-2151 Street. N.W.
Washington, DC 20036-3351
202 463-4113
Fax 202463-4198
Internet: levilz.kathleen@bsc.bls.com

RECEIVE

SE: Z21999
:~~'.:,L C'.oMilJUNiCAT:CNS COMMI~~'t·

~~~,'Sf r.-r; '''Ht.' S':Cfi:S"!-1W

Re: CC Docket No. 98-121

Dear Ms Kearney:

Attached is a copy of the document entitled Revised Bel/South ass Testing
Status Report that KPMG field with the Georgia Public Service Commission on
September 21, 1999. The only difference between this report and the one filed
KPMG field with the Georgia Commission on September 10 is a correction to the
billing test bed availability date listed in Section 1-8 on page 6 of 10. I am
sending this report to you in response to your request that BeliSouth share with
you any status reports prepared by KPMG as part of the third party testing
program currently underway in Georgia. If you have any questions after
reviewing the report, please call me at 202.463.4113.

Pursuant to Section 1.1206(b)(1) of the Commission's rules, I am filing two
copies of this written ex parte presentation with the Secretary of the Commission
and requesting that it be associated with the record in the docket identified
above.

Sincerely,

&ttL~}V P~'l,~
~~hleen B. Levitz {)

Attachment

cc: William Agee



303 Peachtree Street, N.E.

Soile 2000
Atlanta. GA 30308

September :21,1999

M~. Helen O'Leary
Executive Secretaty
Georgia Public Service Comn,ission
47 Trinity Avenue SW, Room 520
Atlanta, GA 3033.1

Telephone 404 222 3000

Fax 404 222 3050

RECEIVED
SEP 2 11999

EXECUlIVE SECRtJARY
G.P.S.C.

'. o~ h", _,- ~ .,:>. i (; ~'.:> ·1 '- 'i '" '_,:@., .~I""", , ,.' ,.. ~.,~." •
"",,,~,,,,,~, ~"~."'3 ....~' ""',""0',; s,.-.,,~ "",,,~,~:,:"

RE: Investigation into Dc:vdopment of Electronic Interfaces for Be!1South's
Operational Support Systems; Docket No. 8354-U

Dear ~!s. O'Leary:

Enclosed plc:ase lind an original and nventy-six (26) copies, as well as an electronic
copy, of KPMG LLP'~ Revised September 10, 1999 BellSouth ass Testing Evalliution
Status Report for filing in the above r~f~renced matter. The unly revision to the Revised
Status Repolt is a correction \0 the billing test bed avallability date on page 6 or J ll. in
Section 1-8. The revision is indicated usmg legislative format in the filed copy.

I would appn:ciate your ii)il~g sam~ and returning a copy stamped "filed" in the ;::nc:0~t~d

stampt~d, self-addressed envelope.

Thank you for your assistance in this regard.

~~/
~vid Frey' - ()

!'v[anager

Enclosures

cc: Parties 'J!' Record

••••
------_. -----------



Revised BellSouth ass Testing Evaluation
Status Report

September 10, 1999

-
1.0 Document Objective

In this document, KPMG provides a summary status report on developments related to
the BellSouth OSS Testing Project. A brief overview of key developments is provided in
section 2.0. A more detailed report on specific test items is provided in the table in
section 4.0. Each item presented in the table in section 4.0 includes a reference number
that identifies the item in previous or future status reports.

2.0 Key Developments

Assignment of Responsibilities
BellSouth, Hewlett-Packard (HP), and KPMG have jointly agreed to a change in the
assignment of responsibilities in the testing process. A letter signed by the three parties
that outlines the change in responsibilities has been sent to the Georgia Commission for
their approval. The responsibilities outlined in the letter are as follows:

I. KPMG will be assigned the responsibilities of Test Manager in addition to the Firm B
auditor role they are now fulfilling. These responsibilities will include:

a. Preparation and approval of the specific test plans for each of the test domains,
including Pre-ordering, Ordering and Provisioning, Billing, Maintenance and
Repair, Forecasting and Change Management, as well as all volume testing
associated with each of these domains, consistent with the Commission's May 20,
1999 Order and the Master Test Plan.

b. Preparation of Local Service Request data, pre-ordering data, billing data, or any
similar data required to execute the test plans described in (a).

c. Direction of the execution of the test plans, reporting of results, and preparation of
the final report for the Commission.

KPMG will independently monitor the test by managing the test as an independent
third party.

3. HP will be assigned the responsibilities of preparing the Testing Infrastructure which
includes (a) preparing interfaces to conduct the test plans developed by KPMG, (b)
transmitting and receiving the test data, and (c) collecting and reporting the results to
KPMG.

4. HP will further provide professional services as required under the direction of
KPMG both to help facilitate a smooth transition of responsibility, and to most
effectively leverage HP's assets and expertise in the OSS testing arena.

KPMG LLP
~~

Page 1 of 10
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Revised BeIlSouth ass Testing Evaluation
Status Report

September 10, 1999

5. KPMG will maintain the original Firm B responsibilities assigned by the
Commission, including evaluation of the transactional and operational testing,
comparison of the testing results to those reported by BellSouth's ass reporting
systems, and the audit of BellSouth's Percent Flow-Through Service Requests.

6. The scope and detail of the testing will be as described in the Master Test Plan as
updated August 20, 1999 or as further clarified by approval of KPMG as Test
Manager.

This assignment of responsibilities will place KPMG and HP in roles similar to the roles
these firms were assigned during the recently concluded test conducted by the NY-PUC
of Bell Atlantic's ass.

Transition Activities
Following the September 2, 1999 meeting to discuss transition of test manager
responsibilities, KPMG test leads met with the HP test manager to review the status of
the test plans for each evaluation area. Meetings were held to discuss the current status
of the pre-test and test activities associated with the billing, pre-order, order &
provisioning, maintenance & repair, change management, and volume test areas. Metrics
evaluation approaches were discussed within the context of the functional test areas. The
technology infrastructure developed and implemented by HP was also reviewed.

KPMG and HP are working in a cooperative manner to transfer work product and
knowledge from the HP teams to newly formed KPMG teams. KPMG is currently
assessing the usefulness of pre-test work product produced by HP in each of the
functional test evaluation areas. KPMG is considering implementation of a front-end test
management tool utilized in the New York and Pennsylvania tests.

KPMG submitted a transition plan to BST on September 8, 1999 detailing the activities
KPMG and HP will jointly undertake to ensure an effective transition of the test manager
role.

Test Developments
• Master Test Plan (MTP). A revised MTP was filed with the Georgia Public Service

Commission on August 20, 1999.

•

•

ED! Interface Testing. ED!-PC Testing has completed and the interface is being used
for submission of service orders against the billing test bed. Testing for ED! LAN-to
LAN, an interface to be used for order functional testing, is in progress.

TAG Interface Testing. The first two phases of connectivity and application testing
have completed. Pre-order validity testing is in progress and expected to complete by
September 13, 1999. Order validity testing will commence once ED! testing is
complete.

KPMGLLP
~
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Revised BellSouth OSS Testing Evaluation
Status Report

September 10, 1999

RSIMMS (Volume Testing System) Environment Audit, -KPMG has requested
detailed information on both the RSIMMS and the production environments for
comparison purposes. KPMG has suggested execution of a limited capacity test
against the production environment. BellSouth has agreed and issued a change
request for the MTP.

Billing. On Monday, August 30, KPMG received a draft of the detailed test plans for
the Invoicing and Daily Usage Feed Functional Tests (BLG-I, BLG-2). Following a
joint test plan walk through by KPMG and HP, KPMG agreed that HP could proceed
with submission of service orders. These submissions were subsequently initiated via
EDI-PC. HP was provided with a list of considerations for inclusion in the next draft
of the test plan. These considerations will be incorporated as KPMG assumes
management of the test execution.

Billing. Difficulties have arisen in the creation of the EDI-PC Billing service orders.
A plan, now awaiting final concurrence, has been proposed to overcome these
problems and minimize the overall impact on the test schedule.

3.0 Key Upcoming Activities

•

•

•

KPMG will issue a test project schedule based on the transition activities to BellSouth
during the week of September 13, 1999.

BellSouth is scheduling training for new KPMG team members

KPMG will issue future status reports covering all functional test areas upon
achievement of the following test milestones:

Initiation of functional transaction testing for pre-order and order & provisioning
Initiation of volume testing for pre-order and order & provisioning

KPMG LLP
~
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Revised BellSouth OSS Testing Evaluation
Status Report

SeplemberlO, 1999 ------- ------------

I-I

1-2

Master Test Plan (MTP)
Revisions

Test bed development

• A revised MTP was filed with tbe
Commission on 8/20/99_

• HP provided BST with an initial COUIll

oftbe number of facilities that need to
be available for testing and the number
of facilities that need to be provisioned
before the start of testing_ KPMG is
reviewing and revising these
requirements.

• BST has provided a summary of
functional testing constraints based on
the number oforders that will require
manual processing and the number tbal
are carried through to provisioning.

• KPMG is currently reviewing
MTP in new role as Test Manager_

• Flow-Through Audit description
is being revised_

• HP's request excluded tbe number
offacilities tbat need to be
provisioned as ClEC accounts at
the start of the test.

• BST transaction processing
constraints could result in
extension of the transaction test
schedule

• KPMG will provide proposed revisions by
9/17/99.

• KPMG is conducting a test bed requirements
analysis and will provide test bed
specifications to BST by mid-September.

• KPMG is developing test cases for each UNE
scenario in the MTP_

• Based on the number and diversity ofthese
test cases, KPMG will determine the number
of instances to run against each lest case.
This data will be used to develop the test bed
specifications and to arrive at a total number
of lanned tcst transactions.

1-6 EDl functional testing • EDl-PC interface testing completed on • None_
912/99. This interface is being used
for submission of LSRs used to
establish accounts for tbe billing
evaluation. Transactions sent through
this interface are not part ofthe order
functional transaction evaluations.

• N/A

KPMG llP Engagement Status Report
Page 4 of 10
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Revised BellSouth OSS Testing Evaluation
Status Report

SeptembedO,1999

• A Test Agreemenl for EDt LAN-to- •
LAN interface testing has been
negotiated. The first two phases of
testing, Connectivity and Syntax, have
completed. End-to-end testing did not •
complete as scheduled on 9/3/99.

• Eleven (II) 01"20 end-to-end tesl cases
have been successfully submitted.

An addendum to the Test
Agreement will be negotiated
since end-to-end testing did not
complete as initially scheduled.
One ofthe scenarios (REQ Type
A, ACT Type T) planned for
interface testing is not currently
supported by BST's Em
interface.

• BST is in the processof validating the
remaining end-to-end test cases.

• An addendum to the Test Agreement will be
developed, if necessary.

• A software fix is scheduled to be
implemented on 10/8/99 to allow Ihf.; order
type to be processed via ED!.

KPMGLLP
_.. -----'-._-~~~

Engagement Status Report
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Revised BellSouth OSS Testing Evaluation
Status Report

September'10,1999

Rd'" Itl'1ll Statu, I~,u('s \l'\t Stc Ih ,olutl(lrJ
1-7 TAG funclionaltesling • A Test Agreement for TAG interface •

testing has been negotiated. The first
two phases of testing, Connectivity
and Application, have completed.
Validity testing for pre-order
transactions did not complete as
scheduled on 9/3/99.

• liP expects pre-order Validity testing
to complete by 9/13/99.

• Order Validity testing will begin
when EDitesting is complete. liP
anticipates TAG interface testing will
finish by 9/17/99.

An addendum to the Test •
Agreement may have to be
negotialed since Validity testing
for pre-ordering and ordering did •
not complele as initially
scheduled.

liP will continue submitting pre-order
Validity transactions and initiale order
Validity lesting.
An addendum to Ihc Test Agreement will be
developed, if necessary.

1-8 BLG-I CRlS/CABS
Invoicing Functional
Tes.

• On 8/30/9~, BST made Ihe
Billing lesl bed available to liP. At
this time, HP's comprehensive test
plan was nol yet developed. KPMG
assened thai LSR processing could
initiale bul liP would bear the risks
Ihal fulure lest problems would be
incurred.

• Considerable problems were
encountered in processing the
LSRs prepared by liP due 10

errors by bOlh IIP and
BellSoulh. In order to expedite
the order entry and salisfy lesl
schedule requirements, it was
agreed 10 allow BST 10 assist in
preparation oflhe LSRs, since
LSR developmenl and
submission are outside the scope
oflhe billing lesllargels.
KPMG agreed 10 allow Ihis
assistance wilh the condilion Ihat
firewalls be implemenled
between the liP billing and
ordering teams.

• KPMG/IIP billing teams will develop revis4d
test plan and transaclion schedule

KPMGLLP Engagement Status Report
Page 6 of 10
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Revised HellSouth OSS Testing Evaluation
Status Report

Septembee I0, 19"-9"-9'---__

Ilel' Item St.ltlJ':' Issue'" '\('\1 Stl'p th \olul]{)11

• On 8/23/99, a BST SME leam mel • Billing questions were not • BST responded to HP's lisl of billing
with liP atlhe tesl site in order to received in advance by BST and, questions via email on 8/30_ BI-G-I testing
address specific billing questions_ therefore, not addressed_ The will begin according to HP's revised
The objeclive of this meeting was to LSRs were populated with BST schedule_ No additional action required.
expedite the manual submission of assistance; HP elected to delay
orders to establish the billing submission of orders (via EDI I

accounts. instead of fax) until the
September s"'n'" bill cycles.

• On 8/30/99, KPMG rcccived a draft • A second draft of the detailed • KPMG to dircct development of a revised
of the detailed test plan for BI-G-I test plan is required and will be detailed tcst plan
and BLG-2_ Upon review, it was devcloped by KPMG and HP as
determined that testing could start part of the transition activities_
Wednesday, Septcmber I", although
there were a number of
recommendations for additions or
revisions to the plans.

• HP began submitting orders via EDI-
PC shortly thereafter. Due to
submission errors, the targeted bill
cycles of9lS and9n were missed_

Billing of LNP • LNP scenarios cannot be • BST has suggested that, since no • KPMG will test whether LNP charges
implemented in the initial Billing leSI LNP indications appear on a bill, appear on bills_
transactions due to intervals involved requiring two bill cycles for LNP
in establishing a valid NPAC provisioned elements would
registration code, unnecessarily extend the Billing

test. KPMG has concurrcd,
subject to validation of the BST
claim during testing_

KPMG LLP Engagement Status Report
Page 7 of 10
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Revised HellSouth OSS Testing Evaluation
Status Report

______________~__September 10, 1999

Ref" Iftm "fa t 1I'i; "'Ill·... '\('\1 "It(' 1 H.l'~ollltlOn

II-I Metrics • Reporting from the BST system for • Meltics reponing and delivery • N/A
producing metrics (PMAP) is procedures need to be developed
available monthly. For ass testing and approved prior to initiation
purposes, KPMG/H P believe a more of functional testing.
frequent reporting system is necessary.

• BST has proposed that access to I

tactical raw data will be provided at
more frequent intervals than PMAP
for metrics comparison purposes.
However, PMAP will serve as the
official source of BST metrics for the
Performance Results Comparison
tests.

11-2 Project Plan/Schedule • KPMG will issue a project • None. • N/A
plan/schedule on 9/14/99. .

.._~------_.~-- ._------'---
Engagement Status Report
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Revised BellSouth OSS Testing Evaluation
Status Report

September 10, 1999__~~.__._._~ .-=-:C==:':"":'2.::'::":"::' '-- _

Rer- Ifem "ta t LIS 1\i\Ueli 'C'\t Slt'p 1~t',olulHlIl

11-3 Volume Test Audit • KPMG will audit the RSIMMS • KPMG does not believe that • KPMG will conduct several walkthroughs
environment and repol1 on whether conducting the volume test and invasive system reviews to audit the
BST adequately copied .its current against a test system system.
production environment. environment rather than the

• BST provided initial detailed production system environment
information on the RSIMMS will satisfactorily accomplish the I

environment. objectives ofthe volume test.

• KPMG has suggested execution of a KPMG understands that the GA
limited capacily test in the PSC has approved conducting
production environment. the volume test against a test

system environment. but
believes BST may open itself to
criticism from interested parties,
and that this approach may
negatively impact BST's 271
filing. KPMG has agreed to
audit the adequacy ofthe
replication of the production
system in the lest environment.
BST has agreed to run a capacity
test in the production
environment.

11-4 Volume Test • KPMG will design test cases and • None. • BST is determining which pre-orders and
determine the distribution of pre- orders can be reused during the test and
orders and orders for the volume test. developing a system to reset the systems to

• KPMG is reviewing the HP test bed allow for greater reuse ofthe tesl bed.
requirements submitted to BST. • KPMG will define tbe volumes needed for

tbe Normal and Peak Tests, and will
identify the flow-through pre-orders and
orders to be tested.

• BST will provide a forecasted distribution
of pre-orders.

KPMG LLP
--- ~-~-------c--::---,--'---
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Revised BellSouth OSS Testing Evaluation
Status Report

September 10;1999 ------- -- -- --

Ref" Item St.llllS h'lICS \nt "irt'r 'h"'1I1)uflOll

11-5 Forecasting & Change • Electronic Interface Change Control • None. • KPMG will write the fortnal Forecasting
Management Process (EICCP) Steering Committee and Change Management test plans.

meeting held on 8/3/99. Next
meeting, scheduled for 9/14/99, will
be a follow-up meeting to opdale Ihe
action items status. I

• OSS99 Change Control Process
meetings for 8/18/99,8/25/99, and
9/8/99 were cancellcd. A phonc
meeting was held on 9/1/99. The
next weekly meeting is scheduled for
9/15/99.

1-9 M&R Functional • TAFl dial-up conncclivily has been • Volume test interface and • A requesl has been made 10 BST to re-
Testing: Conneclivity established. methodology have not been configure the TI to access the EC-CPM-TA.

• IIP/KPMG have decided that the EC- detcrmined.
CPM-l'A c1icnt will be used as the • KPMG will submila list of M&R volumc-
access to ECTA. Reconfiguration to related questions to BST.
provide 1'-1 access should be
completed by 9/15_

"Referencing Mcthodology: An Issue beginning with I-n indicales Ihat the issue was listed on the July 22, 1999 status report_ An Issue beginning wilh II-n indicates
lhat the issue is new for this report.

KPMG LLP Engagement Status Report
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CERTIFICATE OF SERVICE
Docket No. 8354·U

This is to certify that I have this day served a copy of the within and foregoing,
upon knO\'iU parties of record, by depositing same in the United States Mail with
adequate postage affixed thereto, properly addressed as follows:

Jim Hurt, Director
Tammy Stanley, Esq.
Consumers' Utility Counsel
2 MLK, Jr. Drive, Plaza Level East
Atlanta, GA 30334·4600

Charles A. Hudak, Esq.
Gerry, Friend & Sapronov, LLP
Three Ravinia Drive, Suite 1450
Atlanta, GA 30346·2131

Suzanne W. Ockleberry
AT&T
1200 Peachtree Street, NE
Suite 8100
Atlanta, GA 30309

Charles V. Gerkin, Jr.
Chorey, Taylor & Feil
Suite 1700, The Lenox Building
3399 Peachtree Road, N.E.
Atlanta, GA 30326

Carolyn Tatum Roddy
Sprint Communications
3100 Cumberland Circle
Atlanta, GA 30339

John P. Silk
Georgia Telephone Association
1900 Century Boulevard, Suite 8
Atlanta, GA 30345

1

Newton M. Galloway
Newton Galloway & Associates
Suite 400 First Union Bank Tower
100 South Hill Street
Griffin, GA 30229

Kent Heyman, General Counsel
MGC Communications
3301 N. Buffalo Drive
Las Vegas, NY 89129

John M. Stuckey, Jr.
Terri M. Lyndall
Webb, Stuckey & Lindsey
Harris Tower, Peachtree Center
233 Peachtree Street, 14th Floor
Atlanta, GA 30303

Frank B. Strickland
Wilson, Strickland & Benson
One Midtown Plaza, Suite 1100
1360 Peachtree Street, NE
Atlanta, GA 30309

Scott A. Sapperstein
Sr. Policy Counsel
Intermedia Communications, Inc.
3625 Queen Palm Drive
Tampa, FL 33619



· Eric J. Branfman
Richard M. Rindler
Swidler & Berlin
3000 K Street, NW, Suite 300
Washington, DC 20007

Robert A. Ganton
Regulatory Law Office
Dept. Army
Suite 700
901 N. Stuart Street
Arlington, VA 22203-1837

Peter C. Canfield
Dow Lohnes & Albertson
One Ravinia Drive, Suite 1600
Atlanta, GA 30346

James M. Tennant
Low Tech Designs,lnc.
1204 Saville Street
Georgetown, SC 29440

Peyton S. Hawes Jr.
127 Peachtree Street, NE
Suite 1100
Atlanta, GA 30303-1810

Tom Bond
Georgia Public Service Commission
47 Trinity Avenue, Room 520
Atlanta, GA 30334

Mark Brown
Director of Legal and Government Affairs
MediaOne, Inc.
2925 Courtyards Drive
Norcross, GA 30071

2

James G. Harralson
BellSouth Long Distance
32 Perimeter Center East
Atlanta, GA 30346

Charles F. Palmer
Troutman Sanders LLP
5200 NationsBank Plaza
600 Peachtree Street, NE
Atlanta, GA 30308-2216

Judith A. Holiber
One Market
Spear Street Tower, 32nd Floor
San Francisco, CA 94105

Laureen McGurk Seeger
Morris, Manning & Martin
i600 Atlanta Financial Center
3343 Peachtree Road, NE
Atlanta, GA 30326-1044

Daniel Walsh
Assistant Attorney General
Office of the Attorney General
40 Capitol Square
Atlanta, GA 30334-1300

Special Assistant Attorney General
Georgia Public Service Commission
47 Trinity Avenue, Room 520
Atlanta, GA 30334

Cecil L. Davis Jr.
NEXTLINK Georgia, Inc.
4000 Highlands Parkway
Smyrna, GA 30082



Jeffrey Blumenfeld
Elise P. W. Kiely
Blumenfeld & Cohen
1615 M Street, N.W.
Suite 700
Washington, DC 20036

James A. Schendt
Regulatory Affairs Manager
Interpath Communications, Inc.
P. O. Box 13961
Durham, NC 27709-3961

This 21" of September, 1999.

KPMG
303 Peachtree Street, N.E.
Suite 2000
Atlanta, GA 30308
(404) 222-3000

John McLaughlin
KMC Telecom Inc.
Suite 170
3025 Breckinridge Boulevard
Duluth, GA 30096

Fred McCallum, Jr.
BellSouth Telecommunications, Inc.
12S Perimeter Center West
Room 376
Atlanta, GA 30346
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